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Abstract 
S-Curve analysis in the construction interpreted as managing project with knowledge and traceable in the context of 
sustainable construction while displays the cumulative costs, labour hours or other quantities plotted against time. In the 
contract administration, delays in completing a construction project led to the breach of contract but, in contracts itself 
allow the construction period to be extended where there are delays that are not the contractor's fault. Under those 
circumstances, a presentation of a case-study regarding the analysis of S-Curve of a life project drew comparative 
interpretation of project performance towards project delivery schedule has been conducted in private initiative project. 
This study aims to investigate and examine the factors that cause delays in construction projects from the perspective of 
S-curve representations. The paper aims to provide in depth light about the existing causes of project delay and describe 
the key sources of financing problem and identify the consequences of contraventions of contract. Two distinct parts 
divided which are refers to the methods used to assess the perceptions of clients, consultants, and contractors on the 
relative importance of causes of delay in a project and referred to the procurement and documentation to analyse the 
delay. As a result, an Extension of Time (EOT) granted and identically changed the progress towards extension time 
where better planning demanded for improvement and restoration progress kept on track. This paper presented a practical 
and comparative S-Curve within extension of time to ensure delivery of project on schedule. In the long run, the 
identified causes are combined into 16 factors. Finally, the result of this match was brought in order to critically 
understand and provide a guideline to contractor in preparing EOT application and choose reliable factor based on the 
specific circumstances of project delay factors thorough review conducted to reveal the nature of EOT application 
techniques. 
Keywords: S-Curve; Causes; Extension of Time; Monitoring Project; Management. 
 
1. Introduction 
Presentation of a case-study with reference to the analysis of S-Curve to trace of a real project has been marked as 
complete with regards to successfully project delivered as per schedule. S-Curve has been used as a procurement 
performance model for construction frameworks to trace and track status of project for guidance in reporting progress 
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in contract management. The S-curve is quite suitable to represent the relationship between project duration and 
complete progress in practical usage of construction management [1].  
The necessity is compatible to the needs of project analysis and innovation in this paper will be able to assist 
contractors to provide the EOT application documentation based on identified delay factors based on the specific 
circumstances of each project. In fact, contractor initiatively to identify the root cause of the problem and determined 
all the possible consequences of a fact in relationship between different root causes of a problem for detailed parts. 
After decades, the use of appropriate procurement method to implement construction projects was brought to the fore 
after the release of a model [2] and subsequently reported evolved [3]. Construction industry in Sabah, Malaysia are on 
the right track with positive variance of development driven by rapid economic growth and domestic demand. 
Unfortunately, there are some triggers that interfered with or reduced the smoothness of development teams, among 
which is delay in project execution. Various issues of delays raised by contractors.  
Notwithstanding, the problems of delays in Sabah’s construction industries is not a major problem or unusual 
phenomenon. It has been researched; the causes of projects being executed in Sabah East Malaysia allowing a 
mitigation plan to be prepared [4]. In Sabah itself, the enormous developer was driven by government in construction 
industry and private sector become a minority in development sector to fulfilled domestic demand. Obviously, the 
biggest customer of the construction industry in most countries is the government [5]. It was observed that the 
performance of private sector in the construction industries in terms of time was quite manageable in Sabah. However, 
in construction sector there are tremendously productivity with skills, but overall seemed to industry not merely a 
solving in delays in execution, but a kind of sufficient human capital. Additionally, building construction often 
occupies the bottom of industrial productivity rank reports worldwide [6]. Construction typically involves a deadline 
for work completion that started from commencement date. In general, contractual agreements will be forced attention 
to schedules and delays in execution will imply construction, represent additional costs due to late facility occupancy 
or other factors. A study of construction industry delays carried out in Hong Kong, the execution of project related to 
timely delivery of projects within budget and to the level of quality standard specified by the client is an index of 
successful project delivery [7]. 
The traditional approach to estimating an S-curve is based on a schedule of planned activity times and progress 
calculation using the percent weight of each activity in the project and the percent complete of each activity at each 
time point [8]. Thus, this case-study conducted review to the contractor’s technique to overcome their delays. In order 
to overcome the difficulties of controlling projects, the S-Curves based on financial are applicable to project 
management applications in this situation. Costs versus Time S-Curve be a baseline in monitoring project progress. 
The schedule and actual percentage are compared in every month to accelerates the remedial plans. Contractors and 
developer believed the S-Curve as a productive medium in reporting progress. Consequently, the S-type distribution is 
believed to be suitable in regression on construction management and social economy [1]. 
The objective of this case-study is to determine the practical cumulative S-Curve that will best represent the project 
progress report and to improve the performance after first extension of time agreed by developer and contractor by 
negotiation. In this study, S-Curve representing the standard distribution of costs over time and a cumulative flow of 
money over a time period. The optimization process of second phase in construction during extension of time are 
greatly monitored using the S-Curve and doesn’t change the relationship between activities. 
This study is discussed the restoration and improvement from the origin S-Curve to the modified S-Curve to suit 
the first granted extension of time. From the S-Curve, there are several causes and project delays effect widely shared. 
A remedial action and time to time procurement that need to be supervised, monitored and acquired by the contractor 
to protect their current interest to make an application for extension of time as be conclusive evidence of contract 
administration in future. In order to identify the unusual activities in S-Curve, this paper is organized in the section 1, 
conflict in the construction issues for determination of causes and effect. The basics of S-Curve are analyzed based on 
the origin S-Curve before extension of time granted in section 2, modified S-Curve according to new regime of time 
based on the extension period and the core of a progress are presented in section 3. 
In many circumstances, delay project was ended with dispute between involved parties from client, consultants and 
contractor. There are many arguments was present to prove their representations to the court. Determining the 
contractual responsibility of delay is the most likely source of dispute in construction projects and many techniques 
have been used in the courts to demonstrate the criticalities of a delay event on the project schedule [26]. Most 
compelling evidence, finance-related causes as the most critical causes of delay in any projects. Contractors facing 
difficulties when it comes to financial problem or late of payment and releases of interim certificates. This factor 
widely discusses by many researchers. Delay in settlement of claims, contractor’s financial difficulties, delay in 
payment for extra work/variations by owner, late payment from contractor to subcontractor or suppliers, variation 
orders/changes of scope by owner during construction and changes in design by owner were the highly ranked delay 
causes [27]. 
Civil Engineering Journal         Vol. 7, No. 04, April, 2021 
651 
 
Poor consultant performance and inefficient site management discovered as a part of contributor to the causes of 
project delay. Inefficient will invite major problem in management. Consultants must perform their professionalism in 
well verse as middle party between client and consultant. Failure in delivering good performance causes improper 
project implementation. Six of the ten most important causes are in the top ten universal delays in construction 
projects. Factor analysis revealed six underlying causes: improper planning, poor consultant performance and 
inefficient site management [28]. To ensure project delivery on time, ability to control the risk of delays is very 
important. About 60% of project less delay, this happened when the effectiveness and managing the risk carefully. 
Attention given to project knowledge management, record and review past events, record keeping, information 
evaluation, data ratings, quantify their importance, utilize expert knowledge in rooting and data analysis [29]. 
2. Background of Case Study 
A case study of S-curve analysis by planning, tracing and monitoring model during project extension of time are 
carried out in a construction package located in Sabah, Malaysia. A contract has been signed represent third parties 
between developer, consultant and project has awarded to local main contractor. Project is developed under private 
initiative scheme with cost USD$ 30 Million in rural area to support positive economic, social and environmental links 
between urban and rural areas by strengthening state and regional development planning. The proposed development 
is a major commercial development that are set to change the face of state rural area. The development not only big in 
terms of size and gross development value but also special in concept and design that makes new township area for 
daily activities. With type of building known 2 and 3 storey shop lot. The contract period are 26 weeks. Unfortunately, 
due to unforeseen scenario the project undeliverable and contractor has decided to apply the first extension of time 
(EOT) and conditional approval are granted. This project is behind 25.22% from schedule. 
This approval is granted based on a thorough review of all information available and facts related to project. The 
developer unanimously agreed to grant preliminary conditional approval to contractor with proven statement by the 
causes of delay in project. Contractor has managed to prepare probe procurement that become a backbone to the 
application. Strong recommendation finally made by consultant after careful review. The granting of an extension of 
time relieves the contractor from penalty for failure to achieve the contract period and free from legal action to enforce 
against developer rights. The contractor is granted the appropriate extension of time for 6 months from the duly 
completion date. Contractor has the right to claim an extension of time which limits the time within which certain 
contractual rights can be enforced. In addition, the contractor has the right to assume any missing information, but all 
assumption made should be qualified clearly in the schedule narrative that is submitted along with the schedule [8]. 
The development plan has prepared by consultant accordingly and contractor has the right on their obligation to 
follow the shown plan. In consequence, the interpretation of S-Curve is derived from this figure. In this study, 
contractor has issued claim on extension of time for the late delivery from various causes are presented and 
documented and widely discussed in the next section. The contractor scope of work applies to the development project 
as stated in formal plan sheets and construction documents and clearly stated, as main contractor their obligation and 
work are to complete the physical development such as building under building works contract including mechanical 
and electrical services. 
Scope, budget and schedule constraints are core characteristics of the production of projects [9]. At the early stage 
of construction, contractor moved smoothly and time to time, they are facing problem and occasionally disturbed by 
few internal discrepancy issues. Contractor wisely manage the arising matter and prepared any written instructions for 
every event and obviously the contractor show their professional experienced as a good practice. The key findings 
reveal that in achieving the best practice in the Malaysian Construction Industries, project manager should straighten 
their capability in term of knowledge, skills and personal characteristics [10]. A well-organized development 
programme is a critical strategy for construction companies [11]. 
During the construction period, as a contractor there will be question running in mind whether, will the project be 
completed as scheduled. Thus, from the experienced, contractor has taken consideration from any angle and 
perspective to use opportunity to fully. All work requests will be prioritized by contractor. Approaches to controlling 
performance cost, time and quality are examined, the importance of working to a programme and to a preconceived 
specification is stressed [12]. Figure 1 shows the research methodology and conducting analysis from various parties 
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Figure 1. Flowchart performing investigation and analysis 
3. Conflicts, Causes and Effect 
Understanding the causes and effects of conflict is fundamental to personal and professional management skills in 
construction. It happened under the pressure in every angle of project and seemed the most normal. Conflict seems to 
be very synonym with construction projects and giving the impressions of problems includes in increasing project 
cost, project delays, reduce productivity, loss of profit or damage in business relationships [13]. Like any construction 
project, the development of this project has been a team effort. Unfortunately, the construction team are beset with 
disputes in professional way. Generally speaking, most conflict begins when there is a difference. This argument 
increases the possibility of delay in progress by dispute decided that sometimes taking time to settle at the contractor's 
risk. Poor site management influencing factors in causing delay arranged in descending order [14]. 
In this case-study, the mentioned project is faced with some conflicts. This report on project delivery and lessons 
learned, in undertaking the granted extension of time, contractor take the first step started to identify a problem, 
investigate and finding possible solutions to problem. Professionally, contractor manage the conflict by not taking into 
account personal interests or conflicts and they come with conclusive idea to solve the delay. Contractor comes with 
monitoring plan using financial S-Curve reports. Prior to the implementation of new S-curve based on the granted 
extension of time, there are three conceptual ideas decided in identifications problem and solution firstly, identify the 
root causes of delay. Secondly, restructuring of manpower and thirdly, monitoring by using financial S-Curve as 
crucial reporting medium to developer and as indicator to the warning strength of team and allow the progress of a 
project to be tracked visually over time. In projects the S-curve is driven by the multiple interconnected activities that 
occur in the middle of a project [15]. In what follows, this paper only discussed the first and third conceptual ideas that 
highlighted by contractor. Where, causes and S-curve are eligible to be discussed with generated a S-curve in 
construction studies to fit project management data. Table 1 shows the factors causing delay in this project. There are 
16 major points that contributed to the delay root causes from particular parties. 
Contractually, contractor should be handing over this whole project by middle of 2015 unfortunately, as per 
schedule, this project determined behind the schedule at the stage of second year at December 2014 after 21 months’ 
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to actual only 74.78% only. This phenomenon has been decided by client, consultant and contractor as unusual 
progress where clearly stated in contract and breach the terms. This regards to the Sale and Purchase Agreement 
between clients to customer where, there will be a penalty for late delivery. According to clause, developer guarantee 
that the buyer will receive the compensation for late delivery. Nonetheless, in contract itself has stated that, in any 
condition that proven, contractor may apply the Extension of Time (EOT) for their non-cause problem if the project 
conditionally determined as behind schedule after 70% of work progress. Contractor decided to follow up the progress 
by putting forward the causes. The weightage of delay percentage presented in Table 1 based on the total number of 
days taken by each issue to be solved. 
EOT is one of the provision clauses in the standard contract form. The purpose is to preserve an employer’s right in 
liquidated damages. In the circumstances that the delays are caused by inevitable reason, EOT allows contractor to set 
an agreed completion date [16]. Slow decision making by particular parties with 1.12% mean index of delay cause. 
The most preferred factor as causing delay in this project with mean index 3.74% are bad weather with total number of 
rainy days is 443 days during the construction period. Contractor has been advised to get the rainfall official data 
associated the locality of project as supported documents in applying EOT. This is closely followed by the shortage of 
skills worker with mean index 2.76% as part of the delay contributor and weightage of S-Curve derivation. 
At the beginning of handing over the site construction, the main physical contractor has recorded in delay for 
almost three months started from January to March 2013 for late delivery from earth work contractor with 2.22% 
factor. The developer aware and put into record the delay causes as a compulsory option in consideration of approval 
EOT. Discrepancies of drawing and specifications happened between architecture and structural drawing that involved 
both parties architect and consultant. Document review and checking should always be under the responsible of 
contractor and should reporting any discrepancies to the architect or engineer be mandatory. In this case-study, the 
mean weightage delay causes by these issues contributed 2.04% and seen has lots of effect on project. The problem 
that arises is that discrepancy between drawings and specifications often occur [17]. Variation order weightage 1.91 
and is not a major cause but it always viewed in changing, disturbing the main task significantly and expanding time 
to the additional works that could be committed by contractor though, cost is borne by developer. A lack of adequate 
manpower prevents contractor from completing tasks by 1.79%. It also caused decreasing working hours and 
productivities. Amendments of drawing increase in cost of work and wasting productive time by 1.61%, consultant 
aware their responsibilities and there a must to follow government agencies rules in design specification from time to 
time. 
Inadequate details involved 1.11%, in order to convey the complete concept of the project design and resulting 
work exposed to greater delays where time consuming due to pending adequate confirmation by particular parties. 
Partial development plan approval by government agencies causing the slow decision making by developers to 
provide the results to the contractor. As an example, partial approval given by public authorities regarding the 
detention pond for surface water management, Bin center specification, road works and sewerage treatment plant with 
0.91% weightage. In the life cycle of this project, there will almost always be unexpected problems and questions that 
crop up.  
The improper execution of project management derailed project progress having 0.90%. Failing to have the 
experienced personnel on site involved 0.67% in the construction phase reflected to the mistake during construction 
stage. Control of human errors during structural construction analyzed to be the key of prevention. Discrepancies of 
documents in contract, bill of quantities and many procurements linking to the delay in small weightage, 0.23% then 
again cause reduces the effectiveness of work and re-negotiations among particular parties is taking some time. Public 
complaints for non-critical issue concerning on environmental impact are properly solved and government authority 
enforcement dissolved with closed consultation with specialist have shown good results and basically are not minoring 
cause in delay by which 0.01% respectively. 
The physical environment within which a construction project is sited may impact considerably on its development 
as construction projects are always affected by physical influences [18]. Table 2 shows one of the major delays causes 
in project. Late monthly progress payment vitally alarming at that time. Developer is taking time to proceed the 
monthly progress payment with five consecutive months building work interim are delay. Issues over late or withheld 
payments have touched all parts of the construction especially contractor margin, revolving income and settlement of 
claims from particulars parties under main contractor such as sub-contractor and supplier. Late and non-payment can 
create cash flow problems, stress and financial hardship on the contractors and that some reactions to late and non-
payment adopted by the contractors may have adverse effects on their own businesses [19]. 
Figure 1 shows the delay of progress payments against day. In real situation, contractor faced with major pocket 
account problems in running this project when delay of payments is not solved immediately. The effect of late 
payments obviously gives impact to the progress with greater weightage. In some cases, contractor has given and had 
to absorb the cost by late payments to the supplier particularly. Contractor under agreements or any amounts not paid 
within 30 days from the date of the demand for payment will bear interest. Hence, late payment is a predicament 
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which is difficult to be dealt with due to different interests of the parties involved [20]. In relation to advancing or 
borrowing additional capital to fund cost overruns, there will be an increment in interest cost in collecting on another 
defaulted promise [21]. 
Table 1. Factors causing delay in development project 
No. Causes of Delay Particular Frequency Percentage 
1 Slow decision making 
Client 13 1.12 
Consultant 27 1.13 
Contractor 21 1.01 
2 Mistake during construction stage Contractor 9 0.67 
3 Discrepancies of documents Developer 4 0.23 
4 Discrepancies of drawing and specifications Consultant 22 2.04 
5 Bad weather and force majeure Nature 443 (days) 3.74 
6 Amendments of drawing Consultant 31 1.61 
7 Variation order Developer 41 1.91 
8 Lack of manpower and resources Contractor 39 1.79 
9 Shortage of skills worker Contractor 47 2.76 
10 Late delivery from earth work contractor Developer 1 2.22 
11 Late payment received Developer 5 2.05 
12 Partial development plan approval Developer 3 0.91 
13 Inadequate details Consultant 19 1.11 
14 Project management problem Contractor 11 0.90 
15 Public complaints Contractor 5 0.01 
16 Government authority enforcement Contractor 1 0.01 
Total Percent of Delay 25.22 
 
Table 2. Delay of progress payment 
Item Building Work Interim (Month/year) No. of Days Delay 
1 No. 13 51 
2 No. 14 36 
3 No. 15 50 
4 No. 16 40 
5 No. 17 12 
From different perspective, there are many parties involved being a major cause problem. Payments, which implies 
a major problem as monies, is needed to pay for materials, labour, plant, subcontractors’ account rendered, 
preliminaries and general overheads expended during the progress of the work [22]. In every detail of linking to the 
project, late payment affects personnel and labour on site. When there is late payment, there is a chance to labour quit 
from working and contractor facing with shortage manpower. In some cases, labour strike and rarely occurred. 
Referred to the Figure 1, developer late of payments has been delay for almost 2 months in certain interim. The 
longest late payments period in the interim number 13 with 51 days’ delay. Secondly with interim number 15 with 50 
days, interim number 16 within 40 days and interim number 14 are 36 days and interim number 17, delay in days 
started from interim submission date to client. For overall delay, these issues contributed 2.05% weightage. Developer 
has acknowledged this issue and point takings in considering contractor’s extension of time application. 




















Figure 1. Late of progress payments 
To put it another way, late payment received is also a similar issue and problem discussed by other researchers as a 
delay factor. Delay in settlement of contractor claims are believed is a resultant of payment delays from owners. 
Contractor or sub-contractors are in the challenge of managing stressed cash flow, contractors are forced to delay 
payments to vendors and worker wages [27]. Variation order contributed 1.91% to the delay percentage in the project. 
Variation orders or scope changes resulting in significant changes especially time and sources. In fact, the variation 
orders issued during construction are major causes of time and cost overruns. Weather grouped as external-related 
factors. Unfortunately, in this case study, the said project was delay for 443 days or equal to 3.74%. This factor argued 
as a major contributor to the delay. Compared to the causes of delay to public infrastructure projects [30], weather 
remained as indisputable factor. In the Malaysian construction industry and Sabah in general, financial problems, poor 
management, consultant’s supervision problems, consultant’s incompetency and lack of materials in the market were 
the main delay causes in projects [31]. 
Figure 2 shows the monthly rainfall analysis for two years starting from the date of commencement in the 
construction weeks’ period. Contractor in their obligation prepared the weather record that proven by government 
agencies where there are 443 days of rainy day within 26 months of construction period. Acts of God and Force 
Majeure Clauses become a claimable reason, where indisputable the extent of weather-related time extensions. Severe 
weather conditions can be disruptive to construction. Contractors typically obtain time extensions for weather days 
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4. S-curve Analysis 
Contractor has won the work from the consultants and agreed by client in 2012. Contractor ensure the project is 
built to the agreed quality, budget and timeframe. This project an initial completion within 26-month period from an 
agreed start date. Unfortunately, project has triggered a breakpoint during the construction period. Regrettably due to 
unforeseen circumstances contractor have had to extend this event. Contractor are rearranging the amendment 
completion date so that they can deliver the project in appropriate execution. By applying extension of time, contractor 
had been to award a full extension of time claim for an extension of time for practical completion. In this case-study, a 
first stage of postmortem to the initial S-Curve has been identified. Conflict, causes and effect of delay have been 
discussed in previous section where, the problem identified and dissolved by follow up closely. The initial analysis of 
S-curve brings the dramatic break point to depict a clear picture this were considered sick project. 
In this breakpoint events dynamically changing along the path of project progress and growth before maturation 
stage achieved. As shown in Figure 3, the initial project S-curve growth progressively up to the first two months from 
April to May 2013. This project supposed to start from January 2013, due to the late handover from earth work 
contractor to main contractor, the preliminary works began from April and behind schedule three months. At the first 
breakpoint, the actual weightage slightly decreases from 5.35% on schedule to delay 4.77%, 0.58% difference. 
Previously, the movement positively growth 1.56% ahead from schedule. The following months S-Curved planned are 
updated in line with monthly interim claim throughout the period of the project. Unfortunately, who would have 
thought that these updates based on financial weightage kept shown decreasing trend until a cumulative delay 5.69% 
or determined behind schedule up to the 21 months without positive signs. From time to time, contractor has been 
advised to put more on effort to catch up the delay. December 2014, 21 months’ time elapsed and all particular parties 
has decided to meet and work out to sort the delay. Contractually, there are still have 5 months to go and seemed all 
effort are useless without extension of time. In terms of quality and appropriate execution, it has been decided that, 
contractor should apply for the extension of time. Approved, conditionally in terms of mandatory completion. 
From Figure 3, it can be seen that the actual weightage is behind than allocated in schedule. Figure 3 illustrate the 
changes and shortfalls in monthly progress. It can be clearly seen in January 2014 where, the actual percentage 
followed closely to schedule with increment 1.42% with overall delay 3.83%. The mean variance is closely monitored, 
but seemed fail to achieve due to the cumulative work yet to be done. Contractor without intention of deliberately to 
delay the progress. From Figure 3 initial project S-Curve itself, it is clear that the actual S-curve is far behind the 
schedule S-curve. There are countless things to learn from some practicality of S-curve figure as following. 
 Concurrent delay occurs; 
 Poor project management; 
 Inappropriate work sequence; 
 Double handling; 
 Unsystematically time management; 
 Priority work is yet to begin. 
However, the identified lesson learned a picture of situation, the real condition of causes and effect as per discussed 
in previous section. An overview of project are governed by many factors. Quality is a phenomenon, it is an emergent 
property of people’s different attitudes and beliefs, which often change over the development life-cycle of a project 
[24]. The initial S-curve has been modified to match the approval 6 months’ additional time of extension. By 
eliminating high steep and any lope hole from commissioning the rebound phase, process to modify the S-curve and 
introducing turning point by adding 6 months’ time of extension starts with sorting the high delay weightage to minor 
activities. The outstanding problem previously identified. This Figure 5, modified project S-curve has been projected 
as accumulated data from the monthly progress claim since this S-curve are generated from financial progress claim.  
 In term of time frame based on the projected S-curve accordingly to extension of time, the turning point of work 
progress moved along to the adjacent stride towards time. This means that, contractor has to emphasize the bigger 
delay percentage and concurrently finish the small variance of remaining work. To uplift the growth of progress, 
project management have committed to the time given. Figure 4 shows the adjustment S-curve figure where, 32 
months have been projected with rebound percentage strengthening the monthly progress by eliminating delay factors. 
In that events, the break point from delay to catch up the schedule broke the trigger in July 2014 where, the percentage 
reportedly increase against time. This is where, monitoring skills from S-curve has been pictured and control closely. 
Again, contractor reportedly almost broke the events to behind schedule where actual percentage drop significantly in 
July 2015, 4 months before the dead line. Problem identified immediately and dissolved due to unexpected material 
late delivery from market disruptions that resulted in reduction percentage. Contractor carefully planned the work, 
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resulted in good achievement in remaining months to go. As can be seen, at 30th month, contractor has achieved 
































Figure 4. Modified S-Curve with extension of time (EOT) 
An understanding of S-curve practically and its analyses will help contractor and particular parties grasp the 
importance of monitoring the progress and growth of an ongoing project. By generating a S-curve comparison of 
baseline to actual values, contractor or site personnel can evaluate the accuracy of cost or work estimates used to 
approve projects. However, the matter of understanding the significance of its practically and its analyses is of utmost 
importance. Figure 4 depicts the following brief of modified S-curve in this case-study’s project, as important 
information related to the modification factor. Moreover, weather also known as the major relative factor in the 
mentioned area due to climate change that are manifested by changes in temperature, precipitation and the annual 
mean rainfall is 3599 mm and the timing of peak month in May and November [39].  
5. Contractor Procurement 
Information disclosure throughout the procurement process and application of the extension of time must be 
thorough and careful preparation. In this case-study’s project, during the construction process contractors to undertake 
obligations with caution and ensure everything is in satisfactory writing. From the delay causes, late payment has 
recorded as the contributor to the weightage of delay with almost 51 days. Contractor in written notice reminding 
client that they had the obligation to delay intentionally effects of late payment. All procurements must be in 
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extension of time. Although it is difficult to measure the delays on the baseline program updates this will help the 
contractor to ease out some of the problems until the revised programs are approved [8]. Proactive measures include 
quick responses to complaints from clients, requesting written confirmation on any important verbal conversation or 
instruction, extension of time requests on excusable delays, records on any disagreements that arise with clients or his 
representatives, and clarification on any instruction or change order prior to the commencement of such extra works 
[25]. 
Table 3. Comparison of finding in this study with causes of delay in other selected studies 















1 Slow decision making 3 1 1    5 
2 Mistake during construction stage 1  1   8  
3 Discrepancies of documents 2  1     
4 Discrepancies of drawing and specifications 1  1     
5 Bad weather and force majeure 1 1 1     
6 Amendments of drawing    4    
7 Variation order 1   7    
8 Lack of manpower and resources  1 1     
9 Shortage of skills worker  1 1  10   
10 Late delivery from earth work contractor        
11 Late payment received 1    1 2 4 
12 Partial development plan approval    3 2 1  
13 Inadequate details  1 1     
14 Project management problem 1 1 1    7 
15 Public complaints        
16 Government authority enforcement    8    
Table 3 provides the comparison of statistical measures and discussion about the delay factors from various 
researchers. Collectively, from the documentations and respondent information’s, this study has determined 16 most 
important causes of delay. From Table 3, these results reveal a strong agreement between each factor and each project 
history. The causes of delay are common problem and factors. In general, this study has identified various factors of 
delay contributes by all parties. Comparison with previous studies was done from various countries, 4 from Malaysia, 
Saudia Arabia, Egypt, Turkey and Jordan each respectively. Seven related studies were compared, to an extent, there 
are temporal commonalities with the work reported herein which are, the 16 causes that discussed in this study is 
similar and most important factors that happened to various project background in general. Thus, it can be concluded 
that, there are 5 groups that contributed to the delay factor described as follows; 
a) Owner-related factors; 
b) Consultant-related factors; 
c) Designer-related factors; 
d) Contractor-related factors; 
e) Labor-related factors; 
f) External-related factors. 
6. Conclusion 
This presentation is a case-study regarding the analysis of S-Curve of a life project draws comparative 
interpretation of project performance towards project delivery schedule. Based on case-study’s history, there are some 
conclusion can be made through the S-curve of delay project. The remedial and performing a good practice in 
construction to eliminate delay to catch up progress. Markedly, risk and break point delay are viewed as lessons 
learned. Significantly, the S-Curves based on financial are applicable to project management applications in this 
situation. Costs versus Time S-Curve be a baseline in monitoring project progress. Consequently, S-Curve 
representing the standard distribution of costs over time and a cumulative flow of money over a time period. The 
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optimization process of second phase in construction during extension of time are greatly monitored using the S-Curve 
and doesn’t change the relationship between activities. Notwithstanding, document review and checking should 
always be under the responsible of contractor and should reporting any discrepancies to the architect or engineer be 
mandatory. In the final analysis, failing to have the experienced personnel on site involved reflected to the mistake 
during construction stage. Eventually, in term of time frame based on the projected S-curve accordingly to extension 
of time, the turning point of work progress moved along to the adjacent stride towards time. This study encapsulates 
the risk factor and document analysis strategies, which enable construction firms and to prepare the required document 
for EOT application and evaluate the risk to deliver construction projects on time and within a scheduled budget. 
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